DCLS - 602



# VI Semester B.Com. (LSCM) Examination, July/August 2024 (NEP) (Freshers) COMMERCE

## 6.2 : Project Management and Supply Chain Redesign

Time: 2½ Hours Max. Marks: 60

**Instruction**: Answers should be written **completely** in **English**.

SECTION – A  $(5\times2=10)$ 

### Answer any five of the following:

- 1. a) What is meant by project management?
  - b) Mention two risk components in supply chain.
  - c) What do you mean by project planning?
  - d) Expand PERT and CPM.
  - e) What is meant by Material Management?
  - f) Write two objectives of project planning.
  - g) Mention two types of project risk in supply chain.

SECTION – B  $(4\times3=12)$ 

### Answer any three of the following:

- 2. Briefly explain the steps in project management.
- 3. Explain the scope of project planning.
- 4. Explain the types of project risk in supply chain.
- 5. Describe the procedure in data collection for project management.
- 6. Briefly explain the HR role in project management.

**DCLS - 602** 



#### SECTION - C

 $(3 \times 10 = 30)$ 

Answer any three of the following:

- 7. What is cost control? Explain the methods of cost control.
- 8. Describe the measures of risk sensitivity analysis.
- 9. Explain the basic steps in data collection for project management.
- 10. Briefly explain the steps of social cost benefit analysis.
- 11. Describe the project management tools and techniques.

SECTION – D  $(1\times8=8)$ 

Answer any one of the following:

12. Briefly explain the roles and responsibilities of project manager.

OR

13. How do you plan the project of supply chain management?